

Cross-border cooperation to foster the resilience of clinical management in cancer patients by establishing best practices in personalized molecular-based diagnostics, treatment, and long-term care

RORS00040

In Progress...

Current Status of CROSSCARE Project

Carmen Pitic, MA

Admin & Communication Coordinator



Getting Closer: May 2026



Money: Periods 1 to 5*



**Certified
expenditures**

€ 628,600.42

**Budget
€ 1,130,298.73**

56%



**Budget
€ 702,982.77**

**Certified
expenditures**

€ 310,272.31



45%


* Lump sums not included

Upgrade: Medical Equipment (LP)



Upgrade: Medical Equipment (PP2)





Can't Be Long Now: May 2026

~90%

Activities

Medical & scientific
Support

~60%

Deliverables

40% in progress,
according to the work plan

~96%

Investments

I1.1 – Equipment (LP): 100%
I1.2 – ESS (LP): 70%
I1.3 – Equipment (PP2): 100%

~95%


Outputs

O1.1 – Equipment
completed

O1.2 – ESS
in progress

Full Steam Ahead

- ✓ Procurements
- ✓ Surgery & harvesting of blood and fresh tumor tissue
- ✓ Cross-border transport of human biological samples
- ✓ Joint working procedures
- ✓ Joint medical seminars
- ✓ Know-how exchanges



Full Steam Ahead

1. Discuss activities and deliverables
2. Savings?

D1.10.1

Period 8 (LP)

1 paper in a peer-reviewed journal

D1.10.1

Period 8 (PP2)

1 paper in a peer-reviewed journal

D1.10.2

Period 8 (PP2)

PhD thesis

D1.11.1

Period 7 (LP + PP2)

Joint Agreement on IPR Issues

BETTER diagnosis,
care,
lives!



Thank you!



Spitalul Clinic Județean de Urgență
„Pius Brînzeu” Timișoara



OncoGen®
Excellence Research Center

