

Cross-border cooperation to foster the resilience of clinical management in cancer patients by establishing best practices in personalized molecular-based diagnostics, treatment, and long-term care


RORS00040

CROSSCARE Project Implementation

Achievements and Final-Phase Activities


Carmen Pitic, MA

Admin & Communication Coordinator




November 2025







Upgrade: Medical Equipment (LP)



Upgrade: Medical Equipment (PP2)





- Project Launch Conference, Timisoara, 03.02.2025
- Press Conference, Timisoara, 03.02.2025
- Press Conference, Timisoara, 15.07.2025
- Medical Seminar, Zrenjanin, 09.10.2025
- Press Conference, Zrenjanin, 09.10.2025
- Know-how Exchange, Timisoara, 16.12.2025
- Medical Seminar, Timisoara, 21.05.2026
- International Medical Conference, Timisoara, 11-12.09.2026
- Project Closing Conference, Zrenjanin, Nov. 2026
- Press Conference, Zrenjanin, Nov. 2026

September 2026

~95%

~80%

100%

100%

Activities

Medical & scientific
Support

Deliverables

20% in progress,
according to the work plan

Investments

I1.1 – Equipment (LP): 100%
I1.2 – ESS (LP): 100%
I1.3 – Equipment (PP2): 100%

Outputs

O1.1 – Equipment
completed

O1.2 – ESS
completed

Medical team

Florina Bojin
Medical team coordinator



Vanja Kunkin
Serbian team coordinator



Medical experts

Medical experts



Oana Gavriliuc



Mirabela Cristea



Claudia Stanciu



Manuela Grijincu



Lauriana Zbîrcea



Marija Đujić



Rastislav Filko




Roxana Buzan



Marieta Furdui



Alina Simina



Daniela Șerban



Tudor Popoiu

Virgil Păunescu
Project manager



Carmen Pitic



Cristiana Marchiş



Alina Ciobanu



Milena Maksimović



Lela Ružić

BETTER diagnosis,
care,
lives!



Thank you!